Department of Energy

Ohio Field Office
Fernald Environmental Management Prolect :
a < P.O. Box 538705
Cincinnati, Ohio 45253-8705
' (513) 648-3155

JUL 1.7 2002

Mr. James A. Saric, Remedial Project Manager DOE-0588-02
United States Environmental Protectlon Agency

Region V-SRF-5J

77 West Jackson Boulevard

Chicago, lllinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5™ Street

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1,
2002 THROUGH JUNE 30, 2002 INCLUDING EFFLUENT RADIATION REPORTS RADON.
REPORTS AND REMOVAL ACTION STATUS REPORT

This letter transmits the Consolidated Consent Agreement/Federal Facility Compliance
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study'/Consent_,
Decree Monthly Report for the period of June 1, 2002 through June 30, 2002 and

- Quarterly Report for the period of April 1, 2002 through June 30, 2002. This report is,
formatted to reflect the proposal presented in the letter, DOE-0395-96, J. Reising to-J. A.
Saric and T. Schneider, "Phase Vil Removal Actions and Reporting Requirements under the |
FEMP Legal Agreements," dated January 16, 1996, and agreed to by the United States
Environmental Protection Agency (USEPA) and Ohio Environmental Protection Agency
(OEPA).

@ Recycled and Recyclable @
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Mr. James A, Saric
Mr. Tom Schneider -

.4362

MU 17002
2. DOE-0588-02

If you have any ;queistion‘s, please contact me at (513) 648-3139."

FEMP:Reising

Enclosures: As Stated

cc w/enclosures:

N. Hallein, EM-31/CLOV

G. Jablonowski, USEPA-V, SRF-5J

V. Dastillung, FRESH

P. Dunn, FRESH

D. Sarno, FCAB

M. C. Wojciechowski, Tetra Tech :
- AR Coordinator, Fluor Fernald, Inc./MS78

cc w/o enclosures:

R. Greenberg, EM-31/CLOV

A. Tanner, OH/FEMP

F. Bell, ATSDR

M. Shupe, HSi GeoTrans

D. Carr, Fluor Fernald, Inc./MS2

T. Hagen, Fluor Fernald, Inc./MS65-2
B. Irvine, Fluor Fernald, Inc./MS65-2

R. McDonough, Fluor Fernald, Inc./MS44-N-O

T. Poff, Fluor Fernald, Inc./MS65-2 .
ECDC, Fluor Fernald, Inc./MS52-7

Sincerely, -

Py By

Johnny W. Reising
Fernald Remedial Action
Project Manager
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBI'LIT-Y'f__r ‘
~STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 _
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL-1, 2002 .
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF
JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND
; REMOVAL ACTION STATUS REPORT

Introduction

This report describes actions at the Fernald Environmental Management Project (FEMP) from April

1, 2002 through June 30, 2002 and anticipated work for the period of July 1, 2002 through July
31, 2002. The monthly and quarterly reports have been revised to reflect the proposal presented

in the letter, DOE-0395-96, J. Reising to J. A. Saric and T. Schneider, "Phase VIl Removal .
Actions and Reporting Requirements under the FEMP Legal Agreements"”, dated January. 16,
1996, and agreed to by USEPA and OEPA.

The Department of Energy - Fernald, has given direction to utilize the submittal of the
Quarterly Integrated Environmental monitoring Plan (IEMP) reports to satisfy the effluent
radionuclide reporting requirements of the Consolidated Consent Agreement/Federal Facility
Compliance Agreement/Federal Facility Agreement/Remedlal Investigation/Feasibility
Study/Consent Decree Quarterly Report. :
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT:DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 -
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD. OF. APRIL 1, 2002
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED. WORK FOR THE, PERIOD" OF “

~JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND
’ - REMOVAL ACTION STATUS REPORT

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT
April 2002

- Enforceable Milestones Completed
- None

- Work Initiated/Continued/Completed

- Loaded 7,752 tons of material from waste pits
- Shipped 63 railcars (UT56) of material for disposal at Envirocare

May 2002

- Enforceable Milestones Completed
- None

- Work Initiated/Continued/Completed

- Loaded 10,763 tons of material from waste plts '
- Shipped 118 railcars (UT57 and UT58) of material for disposal at Envurocare

June 2002 " S

- Enforceable Milestones Completed
- None

- Work Initiated/Continued/Completed

- Loaded 15,398 tons of materlalufrom waste pits
- Shipped 1286 railcars (UT59 and UT60) of material for disposal at Envirocare

: July 2002 (Anticipated)

- Enforceable To Be Milestones Completed
- None

- Work To Be Initiated/Continued/Completed

- " Load 12,052 tons of material from waste pits :
- Ship 120 railcars (UT61 and UT62) of material for disposal at Envirocare

Page 2 ' , /
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE =
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
:STUDY/CONSENT‘DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 .
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 -
‘ THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIODOF.
JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND
: REMOVAL ACTION STATUS REPORT

OPERABLE UNIT 2 N 'C)::l\l;SlTE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND
EXCAVATION PROJECT (Additional OU2 soils-related activities reported
under OU5/Soils Characterization and Excavation Project) '

* April 2002

- En.forceable Milestones Completed
- On-Site Disposal Facility (OSDF)
- None

- Soil Characterization and Excavation Project (SCEP)
- None

- * Work Initiated/Continued/Completed
- On-Site Disposal Facility .

- Began and completed remodeling of North Bay at RIMA for soil relocation

- Continued site preparation work for Liners 4 and 5 :

- ~Completed Access Control Facility project . _

- Completed Emergency Access Road construction

-~ Completed Access Control Relocation OMTA Area

~ Completed construction of Valve House 6 road

- Began installation of Soil/Water Status Nest PVC housings

- Completed Construction Quality Control (CQC) Summary of Results for
Borrow Sub Areas Pre-conformance Sampling and Testing

- Completed closure of North Access Road

- Completed construction of LCS, LDS, and RLCS Cell 5 Extensions
pipelines

- _ Began OSDF placement of material in Cells 2 and 3 on April 4, 2002

- Continued work on Title 1l/CQC Services Request for proposal for
negotiation with GeoSyntec

- Received Cell 1 Final Cover Red. Line Drawings from IT Corporatlon and -
.~ began feview - ,

- Began design on Borrow Area Excavatlon Plan for Cell 7 liner and CeIIs 4 o

through 7 caps

- So:l Characterization and Excavation Project (SCEP)
— . Completed planting in Radium Hotspot
- Began site preparation on Borrow Area
_— Completed Area 2, Phase Il Title | Design
- Continued Area 3B/4B/5 Title | Design
- Began sampling beneath Plant 6 Pad on April 11, 2002, as part of the
3A/4A Subsurface Predesign

Page 3
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE - . .
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY
STUDY/CONSENT-DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERlOD OF
SJULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND.
' . REMOVAL ACTION STATUS REPORT

- ‘ Cbmpleted Area 6 (Solid Waste landfill and Fire Training Facility) Title |
Design
- Continued excavation of above WAC soil at Incinerator Pad (1OD)
- Continued Direct Push Aquifer Sampling
- Continued sampling of the Pit 4 Cap material in Waste Pits Area
- Continued concrete breaking/crushing in Area 3A
- Completed scanning of Area 2, Phase |
- Continued certification sampling in Area 2, Phase |
- Began Real Time sampling in Area 2, Phase ll, east of Haul Road
Quadrants 1 and 4W
- Continued additional Predesign sampling in Area 7
- Continued Construction Laydown Yard
- Began excavation of Basin #4 Southern ‘Waste Unit (SWU)
- Completed Plant 6 Sump work ..
- . Continued site preparation work in Area 3A and 4A
~ Submitted final Deer Plan to DOE on April 15, 2002
- Continued design for Northern Pines Restoration
- , Completed ‘Sludge Sampling from Area 7 Trench on April 16, 2002
- Began Radium (Ra) Hotspot Delineation in Area 2, Phase
- Completed sampling in Facilities Footprint for Area 7
- Began Area 2, Phase Il Title Il Design
- Began Area 6 (Solid Waste Landfill and Fire Training Facmty) Title Il
Design
- Completed excavation of Area 2, Phase | - Perimeter Area (including
Basin 2 and East/West portion of Haul Road)
- Completed modifications of the Wheel Wash _
- Completed Draft Area 7 Excavation and Precertification Strategy, Phase |
- Began preparation of Implementation Plans for Area 2, Phase Il, Area 6
Solid Waste Landfill/Fire Training Facility and Areas 3B/4B/5 ‘ R
- Surveyed all sample points in the Solld Waste Landfill and Fire Traumng e
" Facility o
- Began excavation of Basin 4 in Southern Waste Units
C- Completed Area 2, Phase Il Sampling and Analysis at the Arsenlc Hot
Spot
- Began Area 4B Potentially Characteristic Areas West of the Pllot Plant :
sampling '
- . Submitted second round of Response to Comments for Area 3A/4A
Excavation Characterization PSP : :

Page 4 - ;
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE - |
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
.STUDY/CONSENT: DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 .
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL.1, 2002
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOd OF
JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND.

May 2002

REMOVAL ACTION STATUS REPORT -

bol

Enforceable Milestones Completed

On-Site Disposal Facility (OSDF)

None

Soil Characterization and Excavation Project {(SCEP)

None

Work Initiated/Continued/Completed

On-Site Disposal Facility

Continued remodeling of North Bay at RIMA for sonl relocation
Continued site preparation work for Cells 4 and 5 liner

Began installation of Soil/Water. Status Nest PVC Housings
Completed relocating power to Air Monitoring Cells 2 and 3
Completed Emergency Access Road construction

‘Began receiving geosynthetic for Cells 4 and 5 liner

Continued working on Contractors Laydown Area

Initiated construction of New Borrow Area Haul Road _
Began fill for Cell 4 liner Sub-Grade, working on the east berm of Cells 4
and 5 ;

Continued removing topsoil for Cell Liners 4 and 5 ,

Completed excavation of perimeter ditch and lnstalllng plpe south of Cell
5 _ _
Continued Sub-Grade for Cell 5 Liner

Began site preparation on Borrow Area

Continued placement of impacted materials in Cells 2 and 3

Soil Characterization and Excavation Project (SCEP)

Continued Area 3B/4B/5 Title | Design :
Continued Samphng beneath Plant 6 Pad as part of 3A/4A Subsurface '
Predesign '
Continued excavation of above WAC soil at Incnnerator Pad (1OD)
Continued Direct Push Aquifer sampling

Continued sampling of the Pit 4 cap material in Waste Pits Area
Continued Concrete Breaking/Crushing in Area 3A and Area 4A
Completed certification sampling in Area 2, Phase |

Began Real Time Analyses in Area 2, Phase |l, east of Haul Road in
Quadrants 1 and 4W

Continued sampling in Area 7, Facilities Footprint and K-65 Trench
Completed excavation of Basin #4 Southern Waste Units

Began Real Time analyses of eastern portions of Area 5

Page 5 7
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE :
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT'DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1 2002
- THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD ‘OF
JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND

June 2002

REMOVAL ACTION STATUS REPORT

- Cbmpleted Physical Sampling of Radium Hot Spot near Paddy's Run in
Area 2, Phase ||

- Continued design for Northern Pines Restoration

- Began Area 2, Phase ll, Title | Design

- Began Area 6 (Solid Waste Landfill and Fire Training Facility) Title II
Design

- Began excavation of southeast corner of Plant 9 Above WAC Area

- Completed Arsenic Area excavation

- Began Sampling for Area 4B Pilot Plant Sump (PSP)

- Completed excavation of Basin 4, Area 2, Phase |

- Continued restoration work in SWU

- Initiated .disking and seeding in Northern Pines

- Began Lime Sludge Ponds excavation .

- Began Area 6 Solid Waste Landfill and Fire Tralnmg Facility Sampling

- Submitted final Deer Management Plan to NRTs and Agencies on May 9,
2002, received OEPA approval on May 23, 2002

- Began excavation of Area 7, Phase | .

- Submitted Restoration Design for SWU to NRTs and Agenmes on May 9
2002, received OEPA approval on May 23, 2002

- Completed planting in Radium Hot Spot

Enforceable Milestones Completed

On-Site Disposal Facility (OSDF)
- None

Soil Characterization and Excavation Project (SCEP)
- Submitted Draft Integrated Remedial Design package for Area 2, Phase II
on June 28, 2002; meetmg the July 1, 2002 due date

Work Initiated/Continued/Completed

On-Site Disposal Facility

- Completed remodeling of North Bay at RIMA for Soil Relocation

- Completed receiving Geosynethics for Cell 4 and 5 Liners

- Continued working on Contractors Laydown Area

- . Began and Completed construction of new Borrow Area Haul Road
- Continued placement of impacted materials in Cells 2 and 3

- Began placement of Clay Liner for Cells 4 and 5

- Began Borrow Area Clay Screening

Page 6 é ?




CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE .
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATIONIFEASIBILITY
STUDY/CONSENT :‘DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002°
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF
JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND .

. REMOVAL ACTION STATUS REPORT

-.

- Contmued site preparation for Cell 4 liner
- Completed conduit installation and electrical for CeII 1 cap monitoring
instrumentation

- Soil Characterization and Excavation Project (SCEP)

- Continued Area 3B/48B/5 Title | Design

- Continued sampling beneath Plant 6 Pad as part of 3A/4A Subsurface
Predesign

- Continued excavation of above WAC soil at Incinerator Pad (10D)

- Continued Direct Push Aquifer sampling

- Continued sampling of the Pit 4 Camp material in Waste Pits Area

- Continued Concrete Breaking/Crushing in Areas 3A and 4A

- Completed sampling in Area 7, Facilities Footprint and K-65 Trench

- Completed excavation of Basin #4, Southern Waste Units

-~ Continued site preparation work in Areas 3A and 4A

- Continued design for Northern Pines Restoration

- Began Area 2, Phase ll Title Il Design

- Began Area 6 (Solid Waste Landfill and Fire Tralnmg Facility) Tntle il
Design

- Continued restoration work in Southern Waste Units

- Completed seeding in Northern Pines

- Began Lime Sludge Ponds excavation

- Began Area 6 Solid Waste Landfill sampling

- Began and completed Fire Training Facility Sampling

- Began excavation in Area 7, Phase |

- Continued maintenance of Organic Soil stockpile _

- Completed seeding and erosion matting in Basin 4 Area for Southern
Waste Units Restoration project

- Completed Baseline Ecological Monitoring in Perimeter Areas

- - Completed 3-D Soil Contamination Model of Area 4B

- - Issued the Area 7 Excavation Plan, Phase |

- Began excavation of K-65 Trench

- Completed Area 7, High Nitrate Tank Demolition (Above and Below
Grade)

- Began Area 7, Phase | Pre-certification PSP

- Began Area 8, Phase Ill Pre-certification PSP

-  Completed Radium Hot Spot Sampling and Real Time Scan in Area 2
Phase Il on June 4, 2002

- Completed Area 4B Pilot Plant sampling on June 12, 2002

- Submitted Area 3B/4B/5 General Area PSP on June 20, 2002

Page 7




4362

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE .
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY *
“STUDY/CONSENT: DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 ‘4 =
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL. 21,2002
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF - ’
JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND.

July 2002 (Anticipaied) .

REMOVAL ACTION STATUS REPORT

Enforceable Milestones To Be Completed

- On-Site Disposal Facility (OSDF)

None

- Soil Characterization and Excavation Project (SCEP)

None

Work To Be Initiated/Continued/Completed

- On-Site Disposal Facility

Provide CQC Services for Borrow Area excavation/screening
Complete construction of Construction Laydown Area
Continue receiving stone for Liners 4 and 5

Continue clay excavation/screening in Borrow Area

Complete sub-grade for Cells 4 and 5 liner

Begin Part 2 of remodeling of RIMIA for OSDF/SDFP relocation

~ Continue placement of impacted materials in Cells 2 and 3

Begin modifications in Contractor's Administration Area
Complete placement of Clay liner for Cells 4 and 5
Begin Geosynethics (GCL/GML) in Cell 4

- Soil Characterization and Excavation Project (SCEP)

Continue Area 2, Phase Il Title Il Design

Complete Area 3B/4B/5 Title | Design

Continue Area 6 (Solid Waste Landfill and Fire Training Facility) Title II
Design

Complete Incinerator Pad {10D) above WAC excavation

Complete restoration design for Northern Pines

Begin excavation of southeast corner of Plant 9 above WAC area
Continue breaking concrete in Areas 3A and 4A

' Continue Plant 6 sump work

Continue Area 6 Solid Waste Landfill samphng

Continue Lime Sludge Ponds excavation

Complete Spring Planting in the Southern Waste Units Restoration
project

Complete Restoration Grading and Stabilization in Southern Waste Units
Complete sampling beneath Plant 6 Pad as part of 3A/4A Excavation
Control

Continue excavation in Area 7, Phase |

Begin Area 3B/4B/5 Title Il Design

Page 8
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE .
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
. STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002
-~ THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD’ OF

JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND |
‘REMOVAL ACTION STATUS REPORT"

- 'Cdmplete seedlng in Northern Woodlots
- Begin accelerated design for Borrow Area
- Begin sampling for Area 3B/4B/5 AWAC PSP

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT

April 2002

- Enforceable Milestones Completed
— Submitted Laboratory Complex Implementation Plan

- Work Initiated/Continued/Completed

- Plant 6 o
- Continued closure documentation and demobilization

- . Multi-Complex :
- Continued buuldmg closure, glovebag removal removal of asbestos,

purging of equipment and systems, removal of equipment and piping,
lead removal, and interior transite removal in Building 2A
- Continued asbestos abatement and eqmpment/system removal in

Building 8H

- Building 53A
- Begin work in area of Building 53A, Safety and Health Building; air gap
- pipe bridge east side, establish staging/laydown area and gravel begin

asbestos abatement.
- Begin removal of atrium glass, install out building protection, and

removal of glass windows on first floor

- Bu1|d|ng 64/65 :
. = Begin mobilization in area of Bu;ldmgs 64/65

- Miscellaneous Structures
- Continued D&D activities on component 18M and 34C

- Facilities Shutdown
- Performed miscellaneous maintenance activities
- Removed diese! fuel from behind and evacuated propane and air lines in

the area of Building 563A

| .




CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE - :
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY ~~ .~
‘STUDY/CONSENT ‘DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 =
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002.
THROUGH JUNE-30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD" “OF
- JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND .
) REMOVAL ACTION STATUS REPORT

May 2002

- Enforceable Milestones Completed
- Completion of Field Activities for Miscellaneous Structure 34C
- Completion of Field Activities for Miscellaneous Structure 18M

- Work Initiated/Continued/Completed
- Plant 6
- Continued closure reports and documentation

- Multi-Complex
- Continued work in area of Building 2A

- Building 64/65
- Continued work in area of Buﬂdlngs 64/65 establishing construction
laydown area, removing interior transite, locking down the area outside
and inside and removing Building 64 windows

- Building 53A s
= Installed out building protection, removed equipment, power matenals
and removed lead flashing from x-ray room

- Mlscellaneous Structures
- Completed D&D activities on Components 18M and 34C

- Facilities Shutdown
- Prepared for mercury removal; electncalswntches in Building 2A contam

mercury
June 2002

= Enforceable Milestones Completed :
- Submitted Plant 1, Phase i Complex Implementation Plan
- Submitted Component 18M and 34C project Completion Report

- Work Initiated/Continued/Completed o
-  Plant 6
- Continued closure reports and documentation
- Began Plant 6 pipe Bridge D&D Activities

Multi-Complex
- Continued work in area of Building 2A

Page 10
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE _ '
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILlTY

:STUDY/CONSENT-DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD. OF APRIL 1, 2002

THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIODOF

JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND . '
' REMOVAL ACTION STATUS REPORT

- Bunldmg 53A ,
- Began removal of Structural steel and concrete masonry in Bunldmg 53A

- Building 64/65
- Completed structural demolition of Buildings 64/65 and began loading
" debris in ROBs

- Pilot Plant :
- Began mobilization, installing fencing, setting up 5- plex Control Point -
Traller demobilized T-131 Break Trailer

- Facilities Shutdown

- Completed steam and condensate isolation activities and chemical piping
isolation activity at 2™ and. "B" Street and isolated power to Hut 6
Began Excavation Area 4A utility isolation activities |

July 2002 (Anticipated)

- Enforceable Milestones To Be Completed
- None :

- Work To Be Initiated/Continued/Completed
- Plant 6
- Complete closure documentation
. - = Complete Plant 6 Pipe Bridge D&D activities

- Multi-Complex
- Continue work in area of Building 2A

- Building 53A
' - Contlnue structural steel and concrete masonry removal

- Building 64/65
- Complete demobilization activities

- . Pilot Plant :
- - Continue mobilization activities including installing perlmeter fencing and
installation of Break Room trailer and Control Point trailers

- Facilities Shutdown

- Complete isolation activities for Excavation Area 3A
- Continue excavation Area 4A utility isolation

Page 11
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CONSOLlDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
» STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIODOF
JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND

REMOVAL ACTION STATUS REPORT

OPERABLE UNIT 4 SILOS PROJECT

April 2002

- Enforceable Milestones Completed

None

- Work Initiated/Continued/Completed

May 2002

Continued Silos 1 and 2 Accelerated Waste Retneval {AWR) Pro;ect ,
construction activities; continued erection of Transfer Tank Area (TTA) Tanks
and installation of pipe rack foundations; continued structural construction on
Radon Control System (RCS) Air Handling Building

Completed preparation of draft Silo 3 Remedlal DeS|gn {RD) package and issued
to DOE and Fluor for internal review. _ ..

Issued Silos 1 and 2 Preliminary Design Package to DOE and the Critical
Analysis Team (CAT) for formal review

_Initiated compilation of revised RD package. for the AWR project

Presented updAate'o'n‘Silos Projects status at April Cleanup Progress Briefing

- Enforceable Milestones Completed

Submitted the draft revised Silo 3 Remedial Design (RD) Package to the _
Agencies for review on May 13, 2002, meeting the August 22, 2002 milestone
Submitted the draft Silos 1 and 2 Accelerated Waste Retrieval (AWR) Project
RD Package, Revision 2, to the Agencies for review on May 31, 2002

satisfying a June 3, 2002 milestone

Submitted a letter proposing a milestone date of August 1, 2003 for submittal.
of the Remedial Action (RA) Work Plan for waste retrieval operations to the .
Agencies, for their review, on May 31, 2002, satlsfymg a June 3, 2002
milestone ‘ . :

- Work Initiated/Continued/Completed

Continued AWR Project construction

Initiated preparation of the revised Proposed Plan (PP) for Silo 3

Submitted Civil/Site preparation Construction Package to the Agenc»es for their
information

Prepared and reviewed responses to DOE and Critical Analysis-Team (CAT)
comments on the Silos 1 and 2 Preliminary Design Package

Page 12

/7




43'62

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL. INVESTIGATION/FEASIBILITY ™
“STUDY/CONSENT:DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1,:2002 - .
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL X, 2002
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF
- JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT.AND RADON DATA AND.

- June 2002

'REMOVAL ACTION STATUS: REPORT

Enforceable Milestones Completed

None

Work Initiated/Continued/Completed

Conducted internal, DOE, and CAT review of Silo 3 Mechanical package _
Responded to OEPA comments on the Silo 3 Civil/Site preparation Construction
information package; conducted a tour of the area with OEPA personnel
Initiated site preparation excavation around Silo 4 in preparation for S||o
reinforcing construction activities

Completed soil sampling and defined excavation boundaries for excavation and
disposition in preparation for Silos 1 and 2 construction activities

Completed removal of piping and soil sediment from the K-65 pipe trench
Presented an update on Silos project issues at the FCAB meeting on June 15,
2002

Continued Silos 1 and 2 Accelérated Waste Retrieval (AWR) construction
activity in preparation for the scheduled initiation of Radon Control System- .
(RCS)

July 2002 (Anticipated)

- Enforceable Milestones To Be Completed

None

- Work To Be Initiated/Continued/Completed .

Submit Silos 1 and 2 Warehouse and Remediation Facility Foundation
construction information packages to Agencies for information

Await comments on the Silos 1 and 2 AWR Project Remedial Design Package . .

Initiate Cold Loop Mockup testing of waste retrieval equipment for the AWR :
Project in Oak Ridge :
Award design support and fabrlcatlon contracts for Silos 1'and 2 Clanfler
System and Product Mixer packages

Continue Silos 1 and 2 Accelerated Waste Retrieval (AWR) construction actnvnty
in preparatlon in preparation for the scheduled startup of RCS Phase 1 Operatlon
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE .~
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY .. ..

43 62

~STUDY/CONSENT:DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL. 1 2002

- THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF

~JuLy 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND '

REMOVAL ACTION STATUS REPORT

OPERABLE UNIT 5 -‘A'.Q'UIFER RESTORATION AND WASTEWATER PROJECT .

April 2002

May 2002

Enforceable Milestones Completed

Submitted monthly NPDES Discharge Monitoring Report for March 2002 to.the
Ohio EPA on April 19, 2002

Met the monthly average uranium discharge to Great Miami River as requnred by
OUS5 Record of Decision

Work Initiated/Continued/Completed

Continued work on geoprobing in the off-property portion of the South Plume.
Completed screen and well design for three replacement injection wells on April
18, 2002

Completed a Project Specific Plan (PSP) 10 mvestlgate uranium partitioning on

the sediments in the Great Miami Aquifer. Submitted the PSP to the Agenc:es o
on April 15, 2002
Submitted the NPDES Permit Renewal Application to Ohio EPA on April 30 '.‘ .
2002 v

- Enforceable Milestones Completed

Submitted monthly NPDES Dlscharge Monltormg Report for April 2002 to the
OEPA on May 20, 2002

Met the monthly average uranium discharge to Great Miami Rlver as required by
OU5 Record of Decision

- ‘Work In|t|ated/Contlnued/Completed

Submitted the March 2002 Monthly Re-Injection Operating Report on May 15
2002 to the DOE for transmittal to the Agencies

'Submitted the February 2002 Monthly Re-Injection Operating Report on May 1

2002 to the DOE for transmittal to the Agencies

Completed construction of Waste Storage Area Extraction System - Phase I and
South Field Extraction System - Supplemental Well; turned over to Operat|ons 4
on May 6, 2002 _—
Off-Property South Plume Area Geoprobing; The fifteen originally planned

locations were completed as of May 13, 2002. An updated access agreement

with the landowner for additional locations has been obtained. One of four ..
planned additional locations was completed as of May 31, 2002 '
Submitted the South Field Phase Il Design Report to the DOE, this was
transmitted to the Agencies on May 16, 2002

Page 14 ‘ /é
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CONSOLIDATED CONSENT AGREEMENT/FEOERAL FACILITY COMPLIANCE

4362

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIB]LIfY';' -
‘STUDY/CONSENT -DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 e
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002
- THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD’ OF '
' JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND

J.une 2002

REMOVAL ACTION STATUS REPORT"

-

Enforceable Milestones Completed

Submitted the monthly NPDES Discharge monitoring Report to the OEPA on
June 19, 2002

Submitted the NPDES Noncompliance Report for May to the OEPA on June 19
2002

Met the monthly average uranium discharge to Great Miami River as required by
OU5 Record of Decision ‘ ‘

Work Initiated/Continued/Completed

Submitted the PSP for the installation of the South Field Phase Il Module
Extraction/Re-Injection Wells and Additional South Field monitoring Wells to
DOE on June 10, 2002 for transmnttal to the Agenmes DOE forwarded to the
Agen0|es on June 10, 2002

Completed core drilling of wells in the South F:eld Extraction System Phase Il
Module on June 21, 2002

Completed:core drilling of wells in the South’ Fleld Extraction System Phase ll
Module on June 21, 2002

Completed drilling and installation of injection Wells 8A and 9A on June 20,
2002

Submitted, to DOE, the Responses to Agency Comments on the Project Specuflc
Plan for the Analysis of How Uranium is Sorbed and Partitioned on Great Miami
Aquifer Matrlx Sediments on June 26, 2002

July 2002 (Anticipated)

- Enforceable Milestones To Be Completed

Submit monthly NPDES Discharge monitoring Report to the OEPA
Meet the monthly average uranium dlscharge to Great Mlaml River as requured
by OU5 Record of Decnsmn

Work To Be lnitiated/Continued/Completed

Continue to perform maintenance/rehabilitation on injection and extraction wells
Continue work on the South Field Phase Il Extraction System :
Begin work on installation of extraction and injection wells to support the South
Field Phase ll Extraction System
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY. COMPLIANCE 4
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
- STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002
' THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD""('JF
. JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND’

| REMOVAL ACTION STATUS REPORT
WASTE MANAGEMENT .~
April 2002

- Enforceable Milestones Completed
-~ None

- Work Initiated/Continued/Completed
- Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids
- Consolidated aqueous wastes from four AWWT 1013 containers readied

for AWWT treatment

- Hazardous Waste Project
- Began preparing for Heritage shlpment on May 8, 2002
- Heritage packaged drums from Blue Area maintenance, property and the
Labs
- Moved chemicals from Building 79 to Buuldlng 30/45 Intenm Layout Area
(ILA) for inclusion in heritage shipment

- Inorganic Treatment Project
' - Continued construction on a Mixed Waste Processing ‘Enclosure in
Building 79 to process/package Inorganic Treatment Project waste

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) ‘
- Shipped Batch 11 (Oily Phase) to the TSCA Incinerator on Apnl 11, 2002
- Received and forwarded supplemental lab sample analysis resuits needed
before completing and submitting Batch 12 application to TSCA
Incinerator and the State of Tennessee

-~ Organic Treatment Project
- Continued RTR of Group B
- Continued characterization of Group B

- Waste Minimization/Pollution Prevention
- Continued monitoring new dumpsters and locations
- Completed gatherlng data for Butler County 2001 Industrial Solid Waste
Survey
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4362

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE. .
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
"'STUDY/CONSENT:DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 .
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF -APRIL 1, 2002
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF ‘

- JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND'.

May 2002

June 2002

REMOVAL ACTION STATUS REPORT

o

Enforceable Milestones Completed

Dispositioned all product nuclear material offsite on May 15, 2002; meeting the
June 1, 2002 milestone date

Work Initiated/Continued/Completed

Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids

- Consolidated aqueous wastes from 18 AWWT 1013 containers readied.
for AWWT treatment

- Continued AWWT Liquids Punch List

Hazardous Waste Pro;ect
- Completed a two container Safety Kleen shipment on May 7, 2002

- Completed a 27 container Heritage shipment on May 8, 2002

- Completed Clean Side Storage Locker inspection in preparation for
Electrical Waste Shipment

- Completed shipment of 4 palléts of light tubes to Superior Services’

Inorganic Treatment Project
- Continued construction on a Mixed Waste Processing Enclosure in
Building 79 to process/package Inorganic Treatment Project waste .

Incinerator Liquids (Liquid Mixed Waste Bulking Project)

- Submitted Batch 12 application to TSCA Incinerator and the State of
Tennessee for approval

- Continued construction of Mixed Waste Processing Enclosure

Organic Treatment Project

- Continued RTR of Group B

- Established Vacuum Thermal Desorption (VTD) prolect team and
participated in VTD alignment meeting

Waste Minimization/Pollution Prevention
- Completed Semi-annual Report and distribution was done electromcally

- Enforceable Milestones Completed

None
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4362

CONSOLlDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE = - .
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILlTY
.STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 .. .
THROUGH JUNE 30, 2002 AND QUARTERLY. REPORT FOR THE PERIOD OF APRIL 1, 2002
. THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD'OF =
JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND.

. REMOVAL ACTION STATUS REPORT

-

Work Inltlated/Contlnued/Completed .
- Hazardous Waste Project Advanced Waste Water Treatment (AWWT) L:qu:ds
- Consolidated aqueous waste from 1 AWWT 1007 container, 1 AWWT
1014 container, 27 AWWT 1015 containers and 14 AWWT 1020
release memo and WWDR approved containers 917,274 pounds) readied
for AWWT treatment :

- Hazardous Waste Project

- Shipped 9 pallets of lead acid batteries to Amencan Compressed Steel on
June 18, 2002 :

- Completed inventory of the Hazardous Waste Storage Locker

- Requested DOT Pathways and SC&PCRD for the inventory of crushed
fluorescent light bulbs, Ni-cad batteries; lithium batteries, PCB light
ballasts, non-PCB light ballasts,-and atomic absorption instrument lamps.

- Initiated an inventory of hazardous and non-hazardous chemicals that will
be dispositioned through Heritage

_ 'Inorgamc Treatment Pro;ect
- Developing Request for Proposal for treatment of hazardous and mlxed
waste {lead contaminated)

- Incinerator Liquids (Liquid Mixed Waste Bulking Project)
- Participated in TSCA Incinerator Generators meeting at Oak Ridge, _
Tennessee on June 4, 2002 ' -
- Received approval from TSCA Incinerator for Batch 12

- Organic Treatment Project
- Continued to work on Vacuum Thermal Desorption (VTD) proposals

- ' Sample Disposition :
' - Initiated RTR of 140 containers with project inventory
- " Reviewing project inventory for alternate disposal options

- Waste Minimization/Pollution Prevention _
- Gave Harrison High School group 1,221 pounds of aluminum cans for
recycling
- Initiated shipment of toner cartridges for recycling
- Initiated an inventory list for Property of unused non-hazardous
chemicals to be sent to Rumpke
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4332

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE

- AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
" STUDY/CONSENT:DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002
. THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD'OF
- JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND .

July 2002 (AntICIpated)

o REMOVAL ACTION STATUS REPORT

ne

- Enforceable Milestones To Be Completed

None

- Work To Be Initiated/Continued/Completed

Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids
- - Complete AWWT Liquids Punch List

Hazardous Waste Project

- Receive the inventory of the chemicals that need to be dispositioned by
-Heritage

- Work with Property, Maintenance and Land Management on receiving
accountability and responsibility for the Hazardous Waste Storage
Lockers (MS 8 & MS 14) and Sealand (W191474).

Inorganic Treatment Project

= Complete MEF verifications for all released ITP campa:gns and update
SWIFTS

Incinerator Liquids (Liquid Mixed Waste Bulking Project)
- Await approval of application from State of Tennessee for Batch 12

Sample Disposition
- Review inventories for accelerated disposition
- Continue to RTR 140 drums within the project inventory

Waste Minimization/Pollution Prevention
- Complete shipment of toner cartridges for recycling

. = . Complete Rumpke profiles and characterlzatlon activities for chem|cals

being dispositioned at Rumpke

— Initiate cabinet relocations for the recycle toner cartndges
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
. 'STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 -
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF
JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND:
' . REMOVAL ACTION STATUS REPORT '

©

ENCLOSURES A & B

EFFLUENT AND RADON DATA
ARE NOW REPORTED IN THEIEMP SUBMITTAL

Page 20
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4362
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE o
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY - -
' 'STUDY/CONSENT- DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1,.2002
THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF
. JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND .
. REMOVAL ACTION STATUS REPORT -

ENCLOSURE C

REMIOVAL ACTION STATUS REPORT

Note: All Removal Action except 3, 9, 12; 17, 26 and 27 are completed and closed.
Removal Action 3, 9, 12,.17, 26 and 27 are Programmatic Removal Actions
and work continues under them. All documentation for work done this quarter
under these Programmatic Removal Actions is located in the Post-Rod files.
Gradually work performed under these actions is being phased out and being
done pursuant to appropriate Remedial Actions.
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/
FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD
JUNE 1, 2002 THROUGH JUNE 30, 2002, AND QUARTERLY REPORT FOR THE PERIOD
APRIL 1, 2002 THROUGH JUNE 30, 2002 INCLUDING ANTICIPATED
WORK FOR THE PERIOD JULY 1, 2002 THROUGH JULY 31, 2002

1.

R

REMOVAL ACTION NAME
# STATUS CLOSURE DATE SCOPE
Extraction of Water Under FEMP Buildings 1 Closed September 13, 1995 ‘Pump water from extraction wells underneath Plants 2/3;‘.6_, 8, and 9. Treat.extracted
AKA: Plant 6 Contaminated Perched Water water for volatile organic chemicals and uranium removal-before discharge
1R Y |

Waste Pit Area Runoff Contro! 2 | Closed July 2, 1992 Collect and treat contaminated storm water run-off from the waste -pit area__
South Plume 3 Closed, May 22, 1997 Collect and treat contaminated storm water from waste pit area, Install rew alternate

transferred to water supply, pump an discharge groundwater from South Piume, Install and operate

Post-ROD - interim Advanced Waste Water Treatment System, Conduct groundwater monitoring and

institutional controls, conduct groundwater modeling and geochemical investigation
Silo 1 and 2 4 Closed May 17, 1994 Install bentonite cap to reduce and monitor radon emissions, provide follow-on monitoring
K-65 Decant Sump Tank 5 Closed ‘March 5, 1993 . Periodically remdve liquid from K-65 decant sump tank
Waste Pit 6 - Exposed Material 6 Closed March 25, 1992 Eliminate potential airborne contamination by resubmerging exposed pit material
Plant One Pad Continuing Release 7 Closed February 16, 1995 Implemeni run-on/off control, install new pad, and upgrade existing Plant 1 Storage Pad
Inactive Flyash Piles/ South Field Area 8" Closed December 23, 1991 Install plastic chain link barrier and post warning signs
Removal of Waste Inventory 9 . | Closed - May 22, 1997 Disposition of low-leve! waste off-site
: Transferred to i ‘ C .

Post-ROD
Active Flyash Pile Controls . 10 Closed May 16, 1997 Complete interim surface stabilization and complete active Flyash pile controls
Pit 5 Experimental Treatment Facili-ty (ETS) 1 Closed April 22, 1992 T Remove contents, structure, and filter material. Backfill and cap with clay cover
Safe Shutdown V120 '_,Cl’ose"d - May 22; 1997. Remove uranium and other material from former processmg equipment and ship material

; Transferred to and equipment off- site

Post-ROD

Plant 1 Ore Silos .13 .| Closed November 6, 1995 Dismantle fourteen Qre silos and tl'xleir‘supportvstructures

N
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE:
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/
FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD
JUNE 1, 2002 THROUGH JUNE 30, 2002, AND QUARTERLY REPORT FOR THE PERIOD

APRIL 1, 2002 THROUGH JUNE 30, 2002 INCLUDING ANTICIPATED

WORK FOR THE PERIOD JULY 1, 2002 THROUGH JULY 31, 2002

4

REMOVAL ACTION NAME

# STATUS CLOSURE DATE SCOPE

Contaminated Soils Adjacent to Solid Waste 14 Closed January 3, 1995 lsolate or remove and dispose of contaminated soils from the vicinity of the sewage

Incinerator at the Sewage Treatment Plant treatment plant

Scrap Metals Pile 15 Closed November 14, 1994 | Disposition of LLW Ferrous/non-ferrous scrap metal, Contﬂ\enze and dlspose of scrap
copper .

Collect Uncontrolled Production Area Runoff 16 Closed May 22, 1997 Collect storm water run-off from the northeast perimeter of the former productlon area in

- Northeast the Storm Water Retention Basin

22,1 ! f existi fut > i i
Improved Storage of Soit and Debris . Closed - May 997 mprove storage of existing and future generated soils and debris
17 Transferred to
Post-ROD

Control Exposed Material in Pit 5 _18 Closed May 13, 1993 Eliminate potential airborne contamination by re-submerging exposed pit material

Plant 7 Dismantling 19 Closed August 18, 1995 Dismantle and dispose of the Plant 7 structure

Urany! Nitrate Neutralization Project 20 Closed January 16, 1997 Neutralizev, filter and package UNH inventory

Silo 3 21 Closed February 24, 1993 Mitigate the potential release of hazardous waste material by covering and sealing dust

: collector hopper, removing dust collector, and capping and covering obvious release

pathways

Waste Pit Area Containment Improvement 22 ‘CIosed August 1, 1993 Stabilize south barrier of Pit 4; regarding drainage ditches along Pits 3, 4, 5, and 6: and
resurface road between Pits 3, 4, 5, and 6

Inactive Flyash Pile - 23 Closed June 29, 1992 - Conduct field investigation to ideniify locations requiring material removal

Pilot Plant Sump 24 | Closed January 14, 1994 " Remove liquid and sludge from the sump

Nitric Acid Rail Car 25 Closed ' November 12, 1993 | Remove residual contents from tank car and decontaminate and dispose of tank car

N
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/
FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD
JUNE 1, 2002 THROUGH JUNE 30, 2002, AND QUARTERLY REPORT FOR THE PERIOD
APRIL 1, 2002 THROUGH JUNE 30, 2002 INCLUDING ANTICIPATED

WORK FOR THE PERIOD JULY 1, 2002 THROUGH JULY 31, 2002

REMOVAL ACTION NAME
- # STATUS CLOSURE DATE SCOPE
Asbestos Removal - 26 Closed - May 22, 1997 Mitigate the potential for contaminant and migration of astiaestos fibers
Transferred to
Post-ROD .
.
t
Management of Contaminated Structures 27 Closed - May 22, 1997 | Management of contaminated structures
’ Transferred to
Post-ROD




